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RINGKASAN 

 

Analisis Perbandingan Pelaksanaan Pondasi Straus Dengan Pondasi Footplate 

Pada Konstruksi Bangunan Bertingkat di Kawasan Kota Madiun-Jawa Timur: 

Handarwiku Rosasa Putro Sukmagung. 071903103001; 50 halaman; Jurusan DIII 

Teknik Sipil Fakultas Teknik Universitas. 

 

Konstruksi bangunan gedung, jembatan dan bangunan-bangunan yang lainnya 

hampir semua bangunan tertumpu pada tanah, maka diperlukanlah pondasi. Di 

kawasan kota Madiun banyak masyarakat pada saat ini menggunakan pondasi straus 

sebagai pilihan untuk konstruksi bangunan sederhana maupun bangunan bertingkat. 

Masyarakat memilih pondasi straus dikarenakan menurut mereka pondasi straus lebih 

murah dari pada pondasi foot plate. Tujuan penelitian ini adalah untuk mengetahui 

perbandingan Rencana Anggaran Biaya dari segi biaya, waktu dan jumlah tenaga 

kerja yang dibutuhkan untuk penggunaan tiap jenis pondasi. Hasil dari penelitian ini 

diharapkan dapat dimanfaatkan sebagai salah satu alternative pilihan dalam 

penggunaan pondasi pada pembangunan bangunan bertingkat. 

Penelitian ini dilaksanakan dengan melakukan perbandingan Rencana 

Anggaran Biaya dari penggunaan pondasi straus dan pondasi footplate pada 

bangunan bertingkat lantai 2. Sehingga dipilih lokasi proyek Puskesmas Pembantu 

Kelurahan Sogaten Kota Madiun sebagai lokasi pelaksanaan studi kasus proyek 

akhir. Beberapa data yang dibutuhkan adalah berasal dari data-data sekunder, seperti 

data pengujian tanah diperoleh dari pengujian laboratorium Teknik Mekanika Tanah 

Teknik Sipil Universitas Sebelas Maret pada Proyek Pembangunan Fly Over 

Kelurahan Winongo Kota Madiun, Rencana Anggaran Biaya proyek Pembangunan 

Puskesmas Pembantu Kelurahan Sogaten Kota Madiun dan daftar harga satuan dan 

upah sesuai standart Kota Madiun tahun 2011. Analisis perhitungan pondasi footplate 

diperoleh dengan mempergunakan data sekunder yang diperoleh data-data proyek 
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Pembangunan Puskesmas Pembantu Kelurahan Sogaten Kota Madiun dengan 

pondasi straus. 

Hasil penelitian diperoleh bahwa Rencana Anggaran Biaya antara pondasi 

strauss dan pondasi footplate yaitu Rp. 43,573,600.50 dan Rp. 55,554,735.15 

sehingga selisih RAB adalah Rp. 11,981,134.65 dengan efisiensi yang dihasilkan 

adalah 21,57%. Oleh sebab itu Rencana Anggaran Biaya mempergunakan pondasi 

straus lebih murah/efisien dibandingkan mempergunakan pondasi footplate. Dari segi 

perencanaan pelaksanaan penggunaan pondasi straus dan pondasi footplate waktu 

yang dibutuhkan adalah 14 hari dan 21 hari. Sehingga dalam pembangunan bangunan 

bertingkat khususnya lantai 2  akan lebih efisien apabila mempergunakan pondasi 

strauss. 
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SUMMARY 

 

Comparative Analysis of Price Straus Foundation with Footplate Foundation 
On Storey Building Construction in the Madiun Area, East Java: Handarwiku 
Rosasa Putro Sukmagung. 071903103001; 50 pages; Diploma III, Civil Engineering 
Department, Faculty of Engineering, University of Jember. 

 

Construction of bridges and other buildings mostly is concentrated on the ground, so 

that it requires a foundation. In Madiun, most people recently use straus as an option 

of foundation  for the construction of both simple and multistory buildings. People 

choose straus as the foundation because it cost cheaper than foot plate 

foundation. The objective of this study is to determine the budget plan ratio in terms 

of cost, time and amount of labor needed from each type of foundation. The result of 

this study is expected to be used as an alternative option in the use of foundations on 

the construction of multistory buildings.  

This research is carried out by comparing the budget plan between the use of 

straus and footplate foundation on the second floor of multistory buildings. Therefore, 

Health Center, Sogaten District, City of Madiun is selected to be the location of the 

case studies of this final project. Some of the required data is derived from secondary 

data, such as soil testing data obtained from Soil Testing Laboratory, Mechanics 

Engineering, Civil Engineering of Sebelas Maret University at the project of Fly Over 

Winongo District of Madiun, Budget Plan of  Health Center Development, Sogaten 

District of  Madiun, and list of unit prices and wages according to the standard of 

Madiun in 2011. Analysis of footplate foundation calculations is obtained by using 

secondary data received from Health Center Development, Sogaten District of 

Madiun project data which using straus foundation.  

The research reveals that the budget plan between the straus and footplate 

foundation is Rp. 41,943,003.00  and Rp. 55,042,545.00 so the budget plan difference 

is Rp. 13,099,542.00 with the efficiency result is 23.80%. Because of that, the budget 

plan using straus foundation is cheaper / more efficient than using footplate 
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foundation. In terms of implementation planning of the use of straus and footplate 

foundation, time taken is 14 days and 21 days with the efficiency result is 

33.33%. Thus, in the construction of multistory buildings, especially in the second 

floor, it would be more efficient if it uses straus foundation.  
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