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Studi Perbandingan Biaya Dan Waktu Pelaksanaan Pekerjaan Pelat Lantai 

Metode Precast Half Slab Dengan Metode Konvensional Pada Apartemen 

Soekarno Hatta Malang; Tomy Febriansyah, 071910301021; 2011: 120 halaman; 

Jurusan Teknik Sipil Fakultas Teknik Universitas Jember. 

 

 Proyek Apartemen Menara Soekarno Hatta Malang merupakan proyek 

pembangunan sebuah gedung yang berjenis hotel atau apartemen. Hampir seluruh 

dari plat lantai yang didesain pada bangunan ini menggunakan jenis plat pracetak. 

Akan tetapi masih tetap digunakan plat lantai konvensional untuk pada daerah pinggir 

bangunan yang bentuknya tidak simetris meskipun dalam jumlah yang sedikit. Dalam 

penelitian ini akan dicari perbandingan dari segi biaya dan waktu penggunaan 2 jenis 

plat lantai yakni jenis pracetak dan konvensional secara menyeluruh dalam satu 

bangunan.  

Metode perbandingan yang digunakan yakni menghitung ulang bangunan 

dengan menggunakan plat lantai jenis konvensional pada struktur plat lantai yang 

awalnya didesain dengan jenis pracetak (halfslab) dan mengabaikan struktur plat 

lantai jenis konvensional yang awalnya didesain untuk bangunan. Langkah – langkah 

penelitian yang dilakukan meliputi analisa tentang pembebanan,  penulangan, volume 

pembesian, AHS, total biaya dan durasi waktu pelaksanaan untuk tiap masing – 

masing jenis plat lantai pracetak maupun konvensional.  

 Dari hasil penelitian yang dilakukan, didapatkan nilai effisiensi dari total 

biaya penggunaan plat lantai jenis pracetak terhadap penggunaan plat lantai jenis 

konvesional adalah sebesar Rp.621.240.000,00. dan nilai effisiensi dari total durasi 

waktu proyek dengan penggunaan plat lantai jenis pracetak terhadap plat lantai jenis 

konvensional adalah sebesar 89 hari kerja. 

 Secara keseluruhan, dengan menggunakan plat lantai jenis pracetak, 

keuntungan yang didapat dari segi biaya lebih murah dari plat lantai jenis 

konvensional dan dari segi total durasi waktu pelaksanaan proyek juga lebih cepat 

dikarenakan sebagian pekerjaan dari plat dapat dikerjakan bersama – sama dengan 

pekerjaan struktur lain tanpa ketergantungan dengan pekerjaan apapun. 
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SUMMARY 

 

Study Comparison of Cost and Time Project Implementation of Precast Halfslab 

Floor Plate Method with Conventional Floor Plat Method in Apatment Soekarno 

Hatta Malang; Tomy Febriansyah, 071910301021; 2011: 120 pages; Department of 

Civil Engineering Faculty of Engineering University of Jember 

Project of Apartment Soekarno Hatta Malang is a building construction 

project of the opposite hotel or apartment. Almost all of the floor plate is designed in 

this building using precast plate type. Will however still be used for conventional 

floor plate buildings on the outskirts of the shape is not symmetrical even in small 

amounts. In this study comparisons will be sought in terms of cost and time of use of 

two types ie types of precast floor plate and thoroughly conventional in one building. 

The method of comparison used to recalculate the building by using the 

conventional type of floor plate floor plate structure that was originally designed with 

this type of precast (halfslab) and ignores the structure of the conventional type of 

floor plate that was originally designed for the building. Step - step includes the 

analysis of research conducted on loading, reinforcement, volume fo steel, AHS, the 

total cost and duration of execution time for each individual - each type of floor plate 

and conventional precast.  

From the results of research conducted, obtained the efficiency of the total 

cost of use of the types of precast floor plate floor plate against the use of 

conventional type is for Rp.621.240.000, 00. and the efficiency of the total project 

duration with the use of types of precast floor plate of the conventional type of floor 

plate is equal to 89 working days. 

Overall, by using precast floor plate type, a benefit of a cheaper cost than the 

conventional type of floor plate and in terms of total duration of the project 

implementation time is also faster because most of the work of the plate can be done 

together - work together with other structures without dependence with any work.  
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