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RINGKASAN 

 

 

Efisiensi Pelaksanaan Pekerjaan Struktur Balok Kolom Metode 

Konvensional Dan Pracetak Ditinjau Dari Segi Waktu Dan Biaya (Studi 

Kasus Proyek Jember Sport Center, Jember); Maria Ulfa Putri, 

101910301084; 2014; 53 halaman; Jurusan Teknik Sipil Fakultas Teknik 

Universitas Jember. 

Metode pracetak merupakan salah satu metode konstruksi dengan 

menggunakan seluruh atau sebagian besar bangunan beton dibuat di tempat lain 

yang khusus dirancang untuk produksi elemen struktur pracetak (pre-

fabricated). Kelebihan metode pracetak : pembuatan beton tidak terpengaruh 

oleh cuaca (kontinuitas dapat terjaga), pembuatan dapat dilakukan secara masal, 

beton yang dihasilkan mempunyai kualitas dan keakuratan lebih baik karena 

sebagian besar pembuatannya didukung dengan alat bantu mesin. Berdasarkan 

kelebihan tersebut penelitian lebih lanjut dilakukan dengan membandingkan 

metode yang sudah ada yakni metode konvensional pada proyek pembangunan 

Stadion Jember Sport Center ( JSC ).  

Berdasarkan hasil perhitungan total biaya pada metode konvensional 

sebesar Rp 23.409.447.924,19 dan total biaya pada metode pracetak sebesar Rp 

16.880.605.889,37. Selisih dari penggunaan kedua metode tersebut adalah 

sebesar Rp 6.528.842.034,82 atau sebesar ± 27,89% dari total balok dan kolom 

dengan menggunakan metode konvensional. Analisa durasi proyek pada metode 

konvensional adalah selama 244 hari dan analisa durasi proyek pada metode 

konvensional adalah selama 229 hari. Total waktu yang dibutuhkn dengan 

menggunakan metode pracetak hanya membuuhkan waktu 93,9% dari total 

waktu yang dibutuhkan dengan menggunakan metode konvensional 

Kata kunci : Metode Konvensional, Metode Pracetak. 

 



SUMMARY  

 

Implementation of Efficiency Structural Work Beam Column Conventional  

And Precast Methods Seen From the Aspect of Time And Costs (Case Study 

Jember Sport Center Project , Jember) ; Maria Ulfa Putri, 101910301084; 

2014; 53 pages; Department of  Civil Engineering, Faculty of Engineering, University 

of Jember. 

Pre-fabricated method is one of the construction methods applying almost 

or all of the concrete made in the different location specifically designed to the 

product of pre-fabricated structure. The advantages of these; the manufacture of 

the concrete is not affected by the weather, this is able to be carried out 

universally, the concrete produced contains better quality and accuracy because 

most of the manufacture is supported by machine tool. Based on the advantages, 

a further research is carried out by comparing the available methods such is 

conventional methods on the construction project of Jember Sport Center 

stadium (JSC).  

By applying both methods, it can be obtained the results of total cost 

calculation on the conventional method with the cost is 19.211.610.907,79 

ruphias and the total cost of pre-fabricated method is 17.414.989.771,45 ruphias. 

The difference of the application of both methods is 1.796.621.136,34 ruphias or 

± 9,35% from the total balok and column in conventional method. The duration 

of project analysis on the conventional method is 244 days and the duration of 

project analysis on conventional method is 229 days. It only requires 93.9% of 

the total duration of the time required in conventional method. 

 

Keywords : Conventional Method, Precast Method. 
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