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RINGKASAN  

Analisis Risiko Konstruksi (Studi Kasus Proyek Pembangunan Hotel Horison 

Malang); Rizky Mualim E., 091910301105; 2013: 67 halaman; Jurusan Teknik 

Sipil Fakultas Teknik Universitas Jember.   

Proyek pembangunan hotel dapat dikatakan sebagai proyek yang berisiko 

tinggi karena besarnya bobot pekerjaan, tingkat kompleksitas pekerjaan dan 

tingginya struktur yang akan dibangun. Risiko tersebut juga berpengaruh pada 

kondisi lingkungan sekitar proyek. Proses konstruksi yang kompleks dan cukup 

lama dapat menimbulkan ketidakpastian yang memunculkan berbagai macam 

risiko yang menghambat pencapaian tujuan. Berdasarkan permasalahan tersebut 

perlu dilakukan penelitian tentang identifikasi faktor-faktor risiko konstruksi, 

analisa risiko yang paling dominan, dan respon risiko yang dominan terjadi pada 

proyek Hotel Horison Malang.  

Pada penelitian ini kuisioner digunakan sebagai alat pengumpul data. 

Kuisioner tersebut diberikan kepada pihak kontraktor pelaksana proyek 

pembangunan Hotel Horison Malang. Responden dari kuisioner tersebut adalah 

Project Manager dan Site Manager yang memiliki kompetensi yang memadai 

dalam hal identifikasi risiko proyek. Faktor risiko yang diidentifikasi yaitu risiko 

yang berpengaruh terhadap biaya dan waktu. Skala yang digunakan yaitu skala 

Likert dengan menggunakan rentang angka 1 sampai dengan 5. Untuk mengukur 

risiko tersebut digunakan rumus probabilitas yang dikalikan dampak, sehingga 

akan mendapatkan nilai risiko. Setelah mendapatkan risiko yang dominan, respon 

terhadap risiko tersebut dapat dilakukan untuk meminimalisir terjadinya risiko 

tersebut pada proyek selanjutnya dengan melakukan wawancara dengan pihak 

responden.  

Dari hasil analisis dapat disimpulkan bahwa risiko yang paling dominan 

terhadap biaya, yaitu risiko adanya perubahan desain dan respon risiko yang dapat 

dilakukan adalah dengan cara memproses pekerjaan-pekerjaan tambah maupun 

kurang dalam variation order. Kemudian risiko yang paling dominan terhadap 
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waktu, yaitu risiko timbulnya kemacetan di sekitar lokasi proyek dan respon risiko 

yang dapat dilakukan adalah dengan cara cara melakukan pengaturan jadwal 

pengecoran atau pengiriman material dilakukan pada malam hari.                             
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SUMMARY  

Construction Risk Analysis (Case Study Development Project Horison Hotel 

Malang); Rizky Mualim E., 091910301105; 2013: 67 pages; Department of Civil 

Engineering; Faculty of Engineering; University of Jember.    

Hotel development project can be regarded as a high-risk project cause of 

the weight of the work, the level of complexity of the work and the high structure 

to be built. The risk also affects the environment condition around the project. The 

procces of construction complex and long enough can create uncertainty that gives 

rise to a variety of risks that hinder the achievement of goals. Based on these 

problems need to do study on the identification of construction risk factors, 

analyze the dominant risk construction and the response of the dominant risks 

occur on the project Horison Hotel Malang.  

In this study, the questionnaire is used as a data collection tool. The 

questionnaire was given to the contractor executing development projects Horison 

Hotel Malang. Respondents of the questionnaire are the Project Manager and Site 

Manager who has sufficient competence in project risk identification. Identified 

risk factors that affect the risk of cost and time. Scale used is Likert scale using 

numbers ranging from 1 to 5. To measure the risk used the formula of probability 

multiplied by the impact, so it will get the value of risk. After getting the 

dominant risk, response to these risks can be done to minimize the risk of the next 

project by conducting interviews with the respondents.  

From the analysis it can be concluded that the risk of the most dominant of 

the cost is risk of change design and risk responses that can be done is to process 

the jobs added and lacking in variation orders. Then the most of dominant of the 

time is risk of congestion around the project and risk responses that can be done is 

by way of casting or set a schedule for delivery of the material is done at night.     
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